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ESTIMATE RUN 10/01/2020

ESTIMATE SUMMARY 15:01:09

CONTID: C22746         ESTIMATE NO: 0003 PROG 2005

PCN: 22746-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85 & WCR98 INTERSECTION PERCENT TIME:

PROJECT NO: C0853-112                     

US85 & WCR98 INTERSECTION IMPR

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,117,961.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,913,218.60 NON-PARTICIPATING 630,917.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,645.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.69

WORK DAYS

WORK DAYS

63.51%

772,759.56

630,917.00

630,917.00

621,271.27

$

$

$

$

30,200.00

1,315,001.89

1,345,201.89

0.00

1,345,201.89

-28,698.28

0.00

1,316,503.61

0.00

AMOUNT DUE 1,316,503.61 621,271.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 621,271.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 52

ORIG TIME ALLOW: 52

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/29/2020

06/29/2020

09/25/2020

05/07/2020

05/20/2020

06/04/2020

06/29/2020
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PCN: 22746-BID    ESTIMATE RUN 10/01/2020

PROJECT: C0853-112                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.950

0.050

201-00000  
 

15,100.001.000

755.00

1.000

L S 

15,100.00000

0010 *Removal of Delineator 12.000

10.000

202-00090  
 

660.0022.000

300.00

24.000

EACH

30.00000

0015 *Removal of Asphalt Mat 5,107.000

2,501.000

202-00220  
 

38,040.007,608.000

12,505.00

9,048.000

SY  

5.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

9,719.000

202-00240  
 

30,128.909,719.000

30,128.90

9,719.000

SY  

3.10000

0025 *Removal of Rumble Strips 5,640.000

0.000

202-00248  
 

16,920.005,640.000

0.00

5,640.000

LF  

3.00000

0030 *Removal of Pavement Marking 1,656.000

0.000

202-00250  
 

1,324.801,656.000

0.00

23,986.000

SF  

0.80000

0035 *Removal of Ground Sign 2.000

3.000

202-00810  
 

565.005.000

339.00

5.000

EACH

113.00000

0040 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

690.00000

0045 Unclassified Excavation (Special) 0.000

0.000

203-00040  
 

0.000.000

0.00

273.000

CY  

11.50000

0050 Unsuitable Material 436.000

0.000

203-00050  
 

5,668.00436.000

0.00

436.000

CY  

13.00000

0055 *Embankment Material (Complete In Place) 8,337.000

0.000

203-00060  
 

154,234.508,337.000

0.00

9,589.000

CY  

18.50000
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PCN: 22746-BID    ESTIMATE RUN 10/01/2020

PROJECT: C0853-112                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

115.00000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

235.00000

0070 Filter Material (Class A) 0.000

2.000

206-00510  
 

520.002.000

520.00

4.000

CY  

260.00000

0075 Topsoil 268.000

794.000

207-00205  
 

4,248.001,062.000

3,176.00

3,150.000

CY  

4.00000

0080 Stockpile Topsoil 1,062.000

25.000

207-00210  
 

3,261.001,087.000

75.00

3,150.000

CY  

3.00000

0085 *Erosion Log Type 1 (12 Inch) 1,735.000

0.000

208-00002  
 

7,373.751,735.000

0.00

1,735.000

LF  

4.25000

0090 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

4,200.001.000

0.00

2.000

EACH

4,200.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

35.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

24.000

HOUR

65.00000

0105 Sweeping (Sediment Removal) 0.000

6.000

208-00106  
 

840.006.000

840.00

100.000

HOUR

140.00000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

24.000

HOUR

100.00000
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PCN: 22746-BID    ESTIMATE RUN 10/01/2020

PROJECT: C0853-112                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Control Management 6.000

4.000

208-00207  
 

1,450.0010.000

580.00

60.000

DAY 

145.00000

0120 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

150.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.900

ACRE

500.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.900

ACRE

2,400.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.900

ACRE

1,100.00000

0140 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

8.000

HOUR

350.00000

0145 Aggregate Base Course (Class 6) 10,449.520

1,256.330

304-06000  
 

234,117.0011,705.850

25,126.60

12,110.000

TON 

20.00000

0146 Added Item (Dollar)/ Overweight Load Price Reduction -60.000

0.000

900-00006  
 

-60.00-60.000

0.00

-60.000

DOL 

1.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

700.000

TON 

140.00000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

4,169.820

403-34741  
 

375,283.804,169.820

375,283.80

4,251.000

TON 

90.00000

0160 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

810.420

403-34751  
 

75,369.06810.420

75,369.06

3,358.000

TON 

93.00000
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PCN: 22746-BID    ESTIMATE RUN 10/01/2020

PROJECT: C0853-112                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Emulsified Asphalt (Slow-Setting) 0.000

623.000

411-10255  
 

2,180.50623.000

2,180.50

2,247.000

GAL 

3.50000

0170 Geotextile (Reinforcement) 1,962.000

0.000

420-00300  
 

10,300.501,962.000

0.00

2,298.000

SY  

5.25000

0175 Soil Riprap (12 Inch) 0.000

9.000

506-00412  
 

1,800.009.000

1,800.00

15.000

CY  

200.00000

0180 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

120.000

0.000

603-02245  
 

18,000.00120.000

0.00

120.000

LF  

150.00000

0185 30x19 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05124  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0190 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

49.000

EACH

75.00000

0195 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

43.000

EACH

80.00000

0200 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

5.000

SF  

22.50000

0205 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

138.000

SF  

27.00000

0210 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

171.000

LF  

22.50000

0215 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

15.000

EACH

420.00000
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PCN: 22746-BID    ESTIMATE RUN 10/01/2020

PROJECT: C0853-112                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Construction Surveying 0.535

0.232

625-00000  
 

16,567.200.767

5,011.20

1.000

L S 

21,600.00000

0225 *Mobilization 0.600

0.400

626-00000  
 

132,000.001.000

52,800.00

1.000

L S 

132,000.00000

0230 *Public Information Management (Tier IV) 48.000

28.000

626-01114  
 

4,940.0076.000

1,820.00

76.000

DAY 

65.00000

0235 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

81.000

GAL 

117.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

45.000

GAL 

250.00000

0245 *Pavement Marking Paint (High Build) 57.000

80.000

627-00013  
 

8,494.00137.000

4,960.00

216.000

GAL 

62.00000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

165.000

SF  

18.00000

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

335.000

SF  

13.00000

0260 *Flagging 275.000

264.000

630-00000  
 

21,560.00539.000

10,560.00

539.000

HOUR

40.00000

0265 *Traffic Control Inspection 24.000

18.000

630-00007  
 

9,450.0042.000

4,050.00

42.000

DAY 

225.00000

0270 *Traffic Control Management 24.000

10.000

630-00012  
 

25,500.0034.000

7,500.00

55.000

DAY 

750.00000
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PCN: 22746-BID    ESTIMATE RUN 10/01/2020

PROJECT: C0853-112                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

560.001.000

0.00

4.000

EACH

560.00000

0280 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

135.001.500

0.00

3.000

EACH

90.00000

0285 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

160.00000

0290 *Construction Traffic Sign (Panel Size A) 21.500

3.000

630-80341  
 

1,249.5024.500

153.00

50.000

EACH

51.00000

0295 *Construction Traffic Sign (Panel Size B) 3.500

0.000

630-80342  
 

280.003.500

0.00

12.000

EACH

80.00000

0300 *Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

0.000

EACH

285.00000

0305 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

570.00000

0310 *Portable Message Sign Panel 96.000

56.000

630-80359  
 

26,600.00152.000

9,800.00

152.000

DAY 

175.00000

0315 *Drum Channelizing Device 26.000

24.000

630-80360  
 

2,550.0050.000

1,224.00

100.000

EACH

51.00000

0320 *Drum Channelizing Device (With Light) (Flashing) 4.000

0.000

630-80363  
 

248.004.000

0.00

25.000

EACH

62.00000

0325 Barrier (Temporary) 1,828.500

0.000

630-80370  
 

38,398.501,828.500

0.00

3,657.000

LF  

21.00000
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PCN: 22746-BID    ESTIMATE RUN 10/01/2020

PROJECT: C0853-112                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0326 Impact Atten (Temp) MCR Line 001 2.000

0.000

630-85010  
 

10,743.002.000

0.00

4.000

EACH

5,371.50000

0330 *Traffic Cone 10.000

0.000

630-80380  
 

50.0010.000

0.00

50.000

EACH

5.00000

0335 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

10.000

EACH

28.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0345 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 2,091.940

4,059.940

700-70016  
 

6,151.886,151.880

4,059.94

14,000.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

28,000.000

F A 

1.00000

0365 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0370 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

4,800.000

F A 

1.00000

0375 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 22746-BID    ESTIMATE RUN 10/01/2020

PROJECT: C0853-112                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 1,315,001.89630,917.002,087,761.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,500.001.000

0.00

1.000

EACH

16,500.00000

0395 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,700.001.000

0.00

1.000

EACH

10,700.00000

0400 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 30,200.000.0030,200.00CURRENT AMT0400 $ $ $

$ 1,345,201.89630,917.00$2,117,961.45$CURRENT AMTPROJECT TOTAL


